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Amesbury Elementary School Building Committee (AESBC) Meeting Minutes 

 

Date:  March 25, 2021 Location:  Virtual Meeting 

Time:  6:00 PM Next Meeting:  April 22, 2021 at 6:00PM 

Attendees: 

Name Present Name Present 

SBC – Voting Members  SBC – Non Voting Members  

Kassandra Gove, Mayor/Chair  Christine Chabot  

Paul Fahey, Chief of Staff  Lauri McAllister  

Peter Hoyt, School Committee   Bruce McBrien  

Matt Bennett, Facilities Director    

Angel Wills, CFO  NV5 (OPM)  

Shannon Nolan, AES Principal  Tim Dorman  

Lynn Catarius, Director, Student Services  Tom Murphy  

Nick Wheeler, City Council  DiNisco Design (Architect)  

Joseph Spencer  Donna DiNisco  

Joan Liporto, Director of Finance & Ops  Vivian Low  

Elizabeth McAndrews, Superintendent  Caulen Finch  

  Jim Shuttleworth  

 

 
1. Call to Order 

o Kassandra Gove, Mayor of Amesbury, called the Amesbury Elementary School Building 

Committee (AESBC) Meeting to order at 6:03 PM. 

o Mayor Gove provided a statement regarding the ‘Executive Order Suspending Certain Provisions 

of the Open Meeting Law G.L. c.30A, §20’ signed on March 12, 2020 which allows for the 

meeting to be held online and broadcast by ACTV Channel 12.  Public comments can be made 

by email to Mayor Gove or through the ACTV Facebook live stream. 

o NV5 took roll call for attendance. 

2. Public Comments 

o No comments were submitted in advance of the meeting or via the Facebook live stream. 

3. Approval of Meeting Minutes 

o NV5 distributed the AESBC Meeting Minutes from the prior meeting held on February 25, 2021 as 

part of the meeting packet. 
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o Vote: Motion by Peter Hoyt to approve the February 25, 2021 AESBC Meeting Minutes. The 

motion was seconded by Joe Spencer.  It was noted that under Item 7, in the second to last 

bullet, the word “aware” should be correct to be “award” and the next bullet should be deleted.  

Following a roll call vote, the motion passed unanimously as amended. 

4. Approval of Invoices 

o The following invoices were submitted for approval:    

 Vendor Invoice # Invoice $ 

 DiNisco Design 9424 $                5,027.00 

 DiNisco Design 9425 $                2,002.00 

 DiNisco Design 9442 $               1,023.00 

 DiNisco Design 9426 $               3,712.50 

 DiNisco Design 9427 $               3,663.00 

 DiNisco Design 9428 $             10,849.03 

 VHB 0332049 $               3,495.93 

 Robert E. Puff 2020-120-05 $                 682.50 

 BSC Group 9142772 $                684.00 

 BSC Group 9142485 $                874.00 

 BSC Group 9142014 $            2,014.00 

 BSC Group 9141738 $               845.00 

 BSC Group 9141344 $               570.00 

 BSC Group 9143073 $                570.00 

 RSV Associates 2021-01 $             1,750.00 

 Projectdog, Inc. 17996 $             1,050.00 

                                          Total Warrant:       $          38,811.96 

 
o Vote: Motion made by Paul Fahey to approve the warrant totaling $38,811.96.  The motion was 

seconded by Nick Wheeler and following a roll call vote, passed unanimously. 

5. Update on Design, Permitting and Schedule 

o An update on the permitting process was provided, which is summarized as follows: 

 The Conservation Commission closed the Notice of Intent Public Hearing and voted to 

approve the Order of Conditions at the March 1st meeting. 
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 The Order of Conditions was finalized and signed by the Commission and issued to 

bidders as part of addendum no. 1. 

 

o Schedule update was provided by NV5, summarized as follows: 

 The bid documents were issued on March 10th and the bidding phase is underway. 

 The Filed Sub-bid date was extended to April 2, 2021. 

 The General Bid date is currently held at April 14, 2021. 

 The intent is to have General Bid results and vote to award the contact at the April 

AESBC meeting. 

o An update on design was provided, which is summarized as follows: 

 A working group meeting, including the City’s IT Director will be scheduled in the 

upcoming weeks. 

 FFE will start to advance in the fall and furniture samples will be delivered to one of the 

existing school so they can be tested out. 

 Nick Wheeler thanked the team for a productive meeting to review his comments on the 

plumbing plans. 

6. Proposed Next Meeting Date 

o The next meeting of the AESBC will be on April 22, 2021, provided the bid date is not extended 

as the intent is to review the bid results and vote to award a contract. 

7. Other Business 

o Mayor Gove noted that a neighborhood meeting was held on March 3rd and a lot of information 

was presented.  The frequency of meetings is still being confirmed, but it is anticipated that the 

next meeting will be after the 1st week of June, which will allow the GC to provide input. 

 
8. Adjournment 

o Vote: Motion made by Paul Fahey to adjourn the meeting at 6:25 PM. The motion was seconded 

by Nick Wheeler.  Following a role call vote, the motion passed unanimously. 

o -End of Minutes- 

 
These meeting minutes were prepared by NV5. Please notify NV5 within 48 hours of receipt of this 
document regarding any required corrections or clarifications. 


